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IN THE MATTER OF THE
APPLICATION OF THE ARIZONA
DEPARTMENT OF TRANSPORTATION TO
UPGRADE AN EXISTING CROSSING OF
THE UNION PACIFIC RAILROAD
COMPANY AT BROADWAY ROAD IN
TEMPE, MARICOPA COUNTY, ARIZONA,
AAR/DOT NO. 741-565L

RESPONDENT UNION PACIFIC'S
REQUEST FOR ADDITIONAL TIME
TO COMPLETE CROSSING
IMPROVEMENTS AT BROADWAY
ROAD IN THE CITY OF TEMPE
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)
)
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15

Respondent Union Pacific Railroad Company ("Union Pacific"), by and through its

attorneys undersigned, hereby requests additional time to complete the crossing improvements at

Broadway Road in the City of Tempe, Maricopa County, Arizona, which were ordered by the
16

Arizona Corporation Commission on July 30, 2014, in Decision No. 74611. Union Pacific
17

18

19

20

requests an additional twelve (12) months to complete the Broadway Road crossing improvements.

Union Pacific submits that there is good cause for its extension request because the crossing

improvement's construction schedule has been slowed by various factors, including the City of

Tempe's contractor bidding timeline and related construction schedules.21

22

23

24

The City of Tempe recently informed Union Pacific that Tempe is soliciting bids for

Tempe's portion of the Broadway Road project, and it expects to select a contractor for the project

by its October 2016 city council meeting. Union Pacific anticipates that the selected contractor

25 will be ready to discuss a construction schedule with Union Pacific by January 2017. UnioN

26
Pacific will then need six (6) months from January 2017, to order the necessary materials, schedule
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I its construction gangs, coordinate UP's construction gangs with the contractor's schedule, and

2 complete the crossing improvements. See Declaration of Union Pacific Manager of Public Projects

3 Alex Popovici, attached as Exhibit "A".

4
Before filing this extension request, Union Pacific informed Arizona Department of

5
Transportation's railroad liaison, Mr. Jason Pike, of Union Pacific's need for additional time.

6
Union Pacific also informed ACC staff and their counsel of Union Pacific's need for additional

7

8
time to complete the Broadway Road crossing improvements.

9
The Commission ordered Respondent to complete the upgrades by July 29, 2016, twenty-

10
four (24) months from the date of the Order. Since Union Pacific cannot complete the project by

July 29, 2016, additional time is requested.

12 Accordingly, Union Pacific therefore requests that the Commission extend the July 29,

13

14

2016 deadline in Decision No. 74611 twelve (12) months to July 29, 2017.

avi'RESPECTFULLY SUBMITTED this day of August, 2016.

15
BEAUGUREAU
STOLL & SCH

>cK,
'.C.16

17

N

18

19

20

By:
A'nthon Ha1l%ock
W Re/ed Campbell
302 East Coronado Road
Phoenix, Arizona 85004
Attorneys for Respondent Union
Pacific Railroad Company

21

22

23

ORIGINAL AND THIRTEEN COPIES
of the foregoing filed this 9 day of
August, 2016, with:

24

25

26

Docket Control
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007
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] COPY of the foregoing mailed this
day of August, 2016, to:

2

3

4

The Honorable Scott M. He sla
Hearing Division
ARIZONA CORPORATION COMMISSION
1200 W. Washington Street
Phoenix, Arizona 850075

6

7

8

Alex Popovici, Manager
Industry & Public Projects
UNION PACIFIC RAILROAD COMPANY
631 South 7th Street
Phoenix, Arizona 85034

9

10

12

Jason Pike
Railroad and Utility Coordinator
ARIZONA DEPARTMENT OF TRANSPORTATION
205 South 17"' Ave, Room 357
M/D 618E
Phoenix, Arizona 85007

13

14

15

James R. Redpath
Assistant Attorney General
OFFICE OF THE ATTORNEY GENERAL
1275 West Washington Street
Phoenix, Arizona 85007

16

17

18

19

Janice Alward, Chief Counsel
Charles Hains, Esq.
Legal Division
ARIZONA CORPORATION COMMISSION
1200 West Washington Street
Phoenix, Arizona 85007

20

21

22

Mr. Brian Lehman
Mr. Chris Watson
RAILROAD SAFETY SECTION
ARIZONA CORPORATION COMMISSION
1200 West Washington Street
Phoenix, Arizona 8500723

24

25

26
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City Attorneys' Office
CITY OF TEMPE
21 East Sixth Street, Suite 201
Tempe, Arizona 85281
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DOUG LITTLE, Chairman
BOB STUMP
BON BURNS
TOM FORESE
ANDY TOBIN5
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DECISION NO. 74611
8

9

10

11

12

IN THE MATTER OF THE )
APPLICATION OF THE ARIZONA )
DEPARTMENT OF TRANSPORTATION TO )
UPGRADE AN EXISTING CROSSING OF THE)
UNION PACIFIC RAILROAD COMPANY AT )
BROADWAY ROAD IN THE CITY OF )
TEMPE, MARICOPA COUNTY, ARIZQNA, )
AAR/DOT NO. 741-565L )

)
)
)
)

DECLARATION OF ALEXANDER
POPOVICI IN SUPPORT OF UNION
PACIFIC RAILROAD COMPANY'S
REQUEST FOR ADDITIONAL TIME
TO COMPELTE CROSSING
IMPROVEMENTS AT BROADWAY
ROAD IN TEMPE, ARIZONA

13

14

15

Alexander Popovici, being first duly sworn upon his oath, states as follows:

I am over the age of eighteen, and I have personal knowledge of the facts stated

16 herein.

17

18

19

I am employed by Union Pacific Railroad Company ("Union Pacific") as Manager

of Industry and Public Proj ects and I have responsibility for the State of Arizona.

3. The Arizona Corporation Commission approved Arizona Department of
20

21

22

Transportation's ("ADOT's") application to upgrade the existing railroad crossing at Broadway

Road in the City of Tempe, Maricopa County, Arizona. See, Arizona Corporation Commission

Decision No. 74611 .
23

24 The Arizona Corporation Commission ordered that all crossing improvements be

25 completed within twenty-four (24) months of the Decision No. 74611 adoption date, or July 29,

26 2016.
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1 The project has proceeded slower than originally anticipated due to the City of

2 Tempe's contractor bidding process, and related construction schedules. It is my understanding

3 that Tempe is currently accepting bids for Tempe's portion of the project, and expects to award a

4
construction contract by October 2017.

5
Union Pacific anticipates that Tempe will be ready to move forward with the

6
project by January 2017, if Tempe awards the contractor's contract at its October 2016 city council

7

8
meetings as anticipated. Union Pacific, whose work must coincide with Tempe's contractor's

9
construction schedule, will need approximately six (6) months to coordinate with the selected

10
contractor, schedule Union Pacific's construction crews, order materials, and complete the

11 crossing's improvements.

12 Since Union Pacific is unable to complete the crossing's improvements before the

13 July 29, 2016 deadline, additional time is needed to ensure that Union Pacific and the City of

14 Tempe can safely complete the Broadway Road crossing improvements.

15 Union Pacific has advised Applicant Arizona Department of Transportation's

16
("ADOT") railroad liaison, Mr. Jason Pike, of Union Pacific's need for additional time.

17
Prior to filing this extension request, Union Pacific, through its attorneys, also

18
advised Arizona Corporation Commission staff and attorneys of Union Pacific's request for

19

20
additional time. ACC staff, through its attorney, indicated that ACC staff had no objection to the

21
requested extension.

1 4\l ""
4 **"

22

23

24

Alexander Popovici
Manager of Industry and Public Proj ects
Union Pacific Railroad Company

25

26
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